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THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

    FORMER PROCESSING AREA SURFACE COVER        
         *  COMMENCED PLACING BORROW PIT SOIL 2 FOOT THICK ON THE TYPE I 
             COVER AREA 

   SEDIMENT REMOVAL IN GLADE CREEK
         *  CONTINUED REDIG OF GLADE CREEK 
         *  CONTINUED EXCAVATING IMPACTED SEDIMENTS FROM GLADE CREEK
         *  CONTINUED TO STABILIZE IMPACTED SEDIMENTS AND PLACE IN CAMU 
         *  CONTINUED TO BACKFILL GLADE CREEK IN THE REDIG AREAS

    MISCELLANEOUS
         *  RAIN OUT - TUESDAY, 8-30
         *  CONTINUED TO DO DAILY PERIMETER SITE AIR MONITORING TO INSURE NO 
             ACTION LEVELS ARE EXCEEDED
         *  CONTINUED TO REPAIR AND WATER HAUL ROADS FOR DUST CONTROL         
         *  CONTINUED TO EXAMINE AND MAINTAIN THE EROSION AND SEDIMENTATION
             CONTROLS

REDIG WITH CLAY BACKFILL NEAR 
STATION 18+20

PLACING BORROW SOIL FOR THE 
NEW 2 FOOT LAYER ON THE TYPE 
I SYNTHETICS

PREPARING TO DEWATER THE 
REDIG AREA OF GLADE CREEK

PLACING CLAY FOR BACKFILL NEAR 
STATION 17+50

PLACING GEOTEXTILE ALONG THE 
BOTTOM HALF OF BOTH SIDES OF 
THE RE-EXCAVATED CREEK 
BOTTOM

PLACING A LOAD OF STABILIZED 
MATERIAL IN THE CAMU


